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Project Timeline

Over the next nine months the City of Kirkland Department of Parks and Community Services will
update the City's Parks, Recreation, and Open Space (PROS) Plan. Major tasks and anticipated timeline:

Major Tasks & Deliverables Timeline
Information Gathering April - July 2013
1 Project Initiation Meeting April
Community Profile; Demographic & Trend Forecast April - May
Park and Facility Site Tour May
Site Assessments & Inventory (SVR) May - June
Draft Mapping Products May - July
Community Engagement Process May - October 2013
Community Meetings (SVR) May, July, October
Park Board Work Sessions May, July
Stakeholder Sessions May - June
Community Survey (Elway Research) May - July
Public Information Collateral On-going
Recreational Needs Assessment June - August 2013
Service Standards Assessment & Benchmarking Analysis June - July
Needs Assessment Summary Report July - August
Preliminary Plan Development August - November 2013
Draft Parks & Recreation Plan August - October
6-Year Capital Improvements Plan September - November
Final Plan Development & Approval October '13 - January 2014
2 Sessions with Park Board October - December
2 Sessions with the City Council December - January
Final PROS Plan & RCO Self-Certification Materials January

For more information: Michael Cogle, Deputy Director, City of Kirkland Parks and Community Services
mcogle@kirklandwa.gov / 425.587.3310
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